Project Management Timeline: How to Build One That Actually Works

This Gantt chart lays out a typical 14-week project timeline, illustrating key phases from initiation to post-launch. It shows task durations, their current progress, and critical dependencies, helping teams visualize workflow and potential bottlenecks. You can download this chart to use as a template for your own project planning.

