

Construction Project Schedule Timeline: A Practical Guide

Building a home or tackling a big renovation demands careful planning. This chart lays out a typical 20-week schedule for a residential construction project, breaking down key tasks from initial permits to final inspections. It shows how different stages connect, helping you see dependencies and keep things on track.

Task	Dec 2000	
111 Secure Financing & Per...	●	Secure Financing & Permits
111 Architectural Design & E...	●	Architectural Design & Engineering
111 Contractor Selection & ...	●	
111 Site Survey & Soil Testing	●	
111 Site Clearing & Grading	●	
111 Excavation	●	
111 Footings & Foundation ...	●	
111 Slab Preparation & Pour	●	
111 Wall Framing	●	
111 Roof Framing & Sheathing	●	
111 Window & Door Installat...	●	
111 Exterior Sheathing & Ho...	●	
111 Rough Plumbing	●	
111 Rough Electrical	●	
111 HVAC Ductwork Installat...	●	
111 Insulation	●	
111 Drywall Installation & Fi...	●	
111 Interior Painting	●	
111 Flooring Installation	●	
111 Cabinet & Countertop In...	●	
111 Trim & Interior Doors	●	
111 Roofing Installation	●	
111 Exterior Siding/Masonry	●	
111 Driveway & Walkways	●	
111 Landscaping & Final Gra...	●	
111 Fixture Installation (Light...	●	
111 Final Cleaning	●	
111 Final Inspections	●	
111 Punch List Completion	●	