



Wedding Planning Timeline: The Ultimate Gantt Chart Guide



Planning a wedding can feel like a massive puzzle, with a million pieces needing to fit just right. This Gantt chart breaks down the entire process, showing you what to tackle and when, from setting your budget a year out to sending those thank-you notes after the big day.

Task	
⋮ Set Budget & Guest List⋮ ●	
⋮ Choose Wedding Date ●	
⋮ Hire Wedding Planner (O⋮ ●	
⋮ Pick Wedding Party ●	
⋮ Research & Book Venue ●	
⋮ Start Wedding Dress Sh⋮ ●	
⋮ Book Photographer & Vi⋮ ●	
⋮ Book Caterer (if separate) ●	
⋮ Order Wedding Dress ●	
⋮ Book DJ/Band ●	
⋮ Book Florist ●	
⋮ Book Officiant ●	
⋮ Send Save-the-Dates ●	
⋮ Book Guest Accommod⋮ ●	
⋮ Plan Honeymoon ●	
⋮ Book Hair & Makeup Art⋮ ●	
⋮ Choose Wedding Rings ●	
⋮ Finalize Guest List ●	
⋮ Choose Invitations ●	
⋮ Choose Wedding Cake ●	
⋮ Send Out Invitations ●	
⋮ Schedule Dress Fittings ●	
⋮ Finalize Menu & Drinks ●	
⋮ Write Vows ●	
⋮ Get Marriage License Info ●	
⋮ Buy Wedding Accessories ●	
⋮ Choose Wedding Favors ●	
⋮ Final Dress Fitting ●	
⋮ Pick Up Wedding Rings ●	
⋮ Get Marriage License ●	
⋮ Confirm All Vendors ●	



⋮ Create Seating Chart ●	
⋮ Manicures & Pedicures ●	
⋮ Rehearsal Dinner ●	
⋮ Pack for Honeymoon ●	
⋮ Delegate Day-Of Tasks ●	
⋮ Wedding Ceremony & R...	
⋮ Send Thank You Notes ●	
⋮ Change Name (if applic...	

